assP Funding
JUSACE Funding
Pro-Serv Contract (WQM/Monit)

Intertidal $ 78,400,763
UH Intertidal

Marsh Island $ 3,380,452

Aerovox Interim Cap
Interim Cap LTM
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18[Cell 1 $ 23,958,630
19 Cell 1 Interim Remedy

20

o1 Full Demob $7,977,325
22

23Predge & Fill LHCC $ 39,838,604
24 Construct CAD Cell

25 Dredge and Fill LHCC - Jacobs

26MH & LH to LHCC Mechanical - Jacobs
27l LHCC Mechanical - Jacobs (37 C&D)

28| Dredge and Fill LHCC - BV
29 Survey Contract - BV
30 Between the Bridges Subtidal
31 Dredge Cleanup Passes - Jacobs
32 Cap LHCC $ 5,780,303
33 MU-22
34 MU-26
35 MU-29
36 PMC

37 Area R




38 Area L

39

40

41

Hydraulic Dredging

$ 154,456,091

4o|Temporary Pipeline Relo

43[Capping DDA

44fSand Cover

45Maintenance of Salt Marsh Restoration

46LHCC O&M $ 580,163
47I8eafood Monitoring $ 721,387
48Site Wide Benthic LTM $ 818,703
49Fixed Costs $ 54,927,518
50| Project Management and Admin
51 Site Ops and Warehouse
52 Air Monitoring
53Hybrid Dedging
54 Cable Crossing
55 Area O
56 Area N
57 Area H
58 Area |
59 Area P
60 Area S
61 Areas T& T
62 MU-31
%ﬁ ..
SUBTOTAL $ 370,839,939
SETTLEMENT AMOUNT
INTEREST

MassDEP Payment for LTM

Remaining funding

TOTAL

DEFERRED EXPENSES

Aerovox Sediment Removal

| TM Costs after 2021

Capping DDA

$ 1,781,530

Costs to remove Government Owned P

roperty

Cells 1,2, 3 Final Remedy - no mixed w

aste

Cells 1, 2, 3 Final Remedy

TOTAL DEFERRED EXPENSES




TOTAL COST AT
COMPLETION

E COST TO COMPLETE TOTAL COST AT
| REMAINING COMPLETION IN

WITH

2017-2021 5 YEARS CONTINGENCIES
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Cost to Volume to be FUNDING FUNDING FUNDING
% Contingency | complete with | Removed (cu. | NEEDED NEEDED NEEDED
contingency yds) 2017 2018 2019
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50% $ 27,940,861

$-
20% $ 2,137,836
30% $ 21,596,990
30% $ 29,860,474
$ 81,536,161




FUDNING FUNDING SUBTOTAL

NEEDED NEEDED FUNDING
2020 2021 REQUIRED
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TOTAL
(Cost to Complete

Remaining RFP date| Start Finish
Includes below the
line LTM costs)
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$1,473,011.04 11/1/201711/20/201811/25/2018

$ 233,875,668.92

$ 1,496,789.63
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2014-2021 - ETD for 3 years - Needs verification from 3/9/17 meeting - based on EPA comment
Per Corps - $3.9M (2014-2016), 2.5M (2017-2018) $1.1M/yr (2019 - 2021)
assumes $2.5M/yr - cost provided by Corps

Assume work start in 3/18 and is fully funded and east and west sides done simultaneously, totaled using below two
Costs based upon engineers estimate $1209/yd. inc excavation, restoration, T&D -see backup

Costs based upon engineers estimate $1024/yd. incl excavation restoration, T&D - see backup

Not included in UAO estimate

UAO included this with intertidal volume. CTC includes SES, T&D, restoration, demob

Not Contracted. Assumes 230 cu yds from North Street property only

Not Contracted. Assumes 760 cubic yards @ $878/yd

Work is contracted. Cost from RAC TO#3 negotiated proposal june 30 2017 - less management time

Not Contracted. Assumed 3 ft carbon sand cover (per Corps direction). Temporary solution does not complete finalr
Not Contracted. Assumed annual benthic and sampling of cover and reporting. No replacement costs.

Nlot Contracted. Assumed temporary AS/SVE for reduction of CVOCs.

CTC from May 2016 Jacobs proposal. Contingency based upon undefined future status and necessary improvement of
Areas C and D.

Complete - UAO costs for all work related to CAD Cell, less the $11.3M from EPA HQ (need to verify if paid back)
complete

Work is complete, pending final invoicing. UH and LH Mech dredge - MU 25, 28, silt curtains, Moby Dick.

One plant 120 days ( 37C&D), includes current Jacobs costs

Per USACE Email (3/16/17) changed from $18M to $17M. Fixed Cost Contract estimate

Per USACE Email (3/16/17) changed from $800k to $700k. Based on award to Bryant

Negotated and Awarded, added fee in Rev9

10% cleanup passes, based on BY CTC

Cost estimate from EPA Cos! need 1o be revised, requires a small group meeting discussion prior to cost estimate r
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includes 4 inches overdredge (10980.2 vds to LHCC, avg conc of removed material is 98 3 ppm
CUBIC YARDS TO LHCC - 703852

2014 through 2016 dredging less $12M, PMC, Parcel 265, and fixed costs

Negotated and Awarded

Capping of DDA cost estimated from ESD 4

[This is an assumed volume of 100,000 cy, mechanical placement - ASSUMES ONLY 25% COVER USED - ORIGIN
Year 1 after restoration and Year 5 - Not previously included.

Cost to Complete is escalated UAO cost (3.5%)

Costs from MassDEP

Cost to Complete is escalated UAO cost (3.5%), assume 1/5yr

Jacobs Fixed Costs,

Air Monitoring for 2017 is funded.

Based on initial proposal for TO#4 (55,000 yds), revised - see subtidal back up - includes Mob/winterization-already f

Includes 4 inches overdredge (29360.5 yds, avg conc of removed material is 266 .5 ppm
Includes 4 inches overdredge (14003.7 yds, avg conc of removed material is 113.3 ppm
Includes 4 inches overdredge (16919 yds. avg conc of removed material is 187 .2 ppm

Includes 4 inches overdredge (6967.9 yds, avg conc of removed material is 75.1 ppm) Max cone exceed 700 ppm in
Includes 4 inches overdredge (7288.9 yds, avg conc of removed material is 58.4 ppm) Max conc exceed 1,900 ppm

Includes 4 inches overdredge (19602 .5 yds, avg conc of removed material is 75.3 ppm) Max conc exceeds 500 ppm

EPA assumption, correct interest rates and values to be provided, per EPA $2M in avail. Funding but not in continge

e e e e e s

Assume 600 CY/Day production

LHCC O&M, Seafood and Benthic
included in Cells #123 Final Remedy.
Cost estimate requires Government Property List and direction for disposal or reuse.

Includes $1,781,530 to cap the DDA.
Includes $1,781.,530 to cap the DDA.
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